U. S. Steel - East Chicago Tin Products
Clean Water Sewer Oil improvement Plan
August 11, 2017

Mitigative and Investigative Activities

Action

Milestone Date / Frequency

Install baffles to retain floating
oil in Manholes Nos. 6,7, and 8

Complete

Inspect baffles for retained oil
and clean as necessary

Ongoing - Twice per week

Cold Mill Heat Exchangers Nos.
1,2,and4

Clean downstream sewers to Ongoing
remove residual oil as necessary
Install sample taps on 6 Stand Complete

Sample 6 Stand Cold Mill Heat
Exchanger discharges for Oil and
Grease

Ongoing — Weekly

Corrective Actions

Action

Milestone Date / Frequency

Repair/Replace 6 Stand Cold Mill
No. 1 Morg Oil Heat Exchanger
Bundle

Complete

Preventive Actions

Action

Milestone Date / Frequency

Install baffles to retain floating
oil in manholes with potential for
future issues (13 and 14)

August 31, 2017

Inspect baffles for retained oil
and clean as necessary

After installation — Twice per
week

Install sample taps on remaining
heat exchanger discharges or
redirect to Central Treatment
Plant

October 30, 2017

Sample heat exchangers which
discharge to Clean Water Sewer
for Oil and Grease

After installation — Weekly

A Progress Report with respect to the items specified above will be submitted by October 31, 2017. The
Progress Report will include a summary of the actions taken and next steps as appropriate. Milestone

dates are based on current information and may change. An interim milestone date, which is missed, is
not a violation provided that the Progress Report is submitted in a timely manner.
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